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On September 8, 2005, the Division received an abbreviated mining
plan for the Beck Street Quarry. In this plan, Staker is proposing that the quarry be

permitted in three phases. This is a departure from the plans previously considered in
which the entire quarry was included in the application. This permitting approach is
unacceptable to the Division.

Since this permitting action for the Beck Street Quarry began on
April2,2003, Staker has mined in all three of the proposed phases. We consider that
because mining has occurred, a reclamation liability exists. Therefore, all the areas

that are presently disturbed within the quarry and the planned disturbance within the
next 5 to l0 years should be included in Staker's Reclamation Plan and surety
estimate.

We have reviewed the IGES study that was completed in the area

noted as Phase I in the latest submittal. We concur that with the safety factor shown
that the slopes can be left at the proposed slope angle, provided the conditions of the
study are followed. The slope angles in the area labeled Phase II and Phase III will
need to be designed at a 45-degree or flatter slope because they were not included in
this study. If a study is completed at a later date that confirms that these slopes can be

safely left at a steeper angle, the plan can be amended at that time to allow for this
change.

These parameters need to be applied to the plan as submiued before it
was changed to include the phased mining approach. Staker needs to address the
comments included in the August 30, 2004 review and complete this plan as reviewed
at that time. This permitting action has already taken 3 Yz years without an

approvable plan. Staker must expedite the completion of the plan reviewed in August
of 2004 and submit the completed plan by an established date. Further extensions of
this deadline without extenuating circumstances, should not be approved.
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